
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: MAY 2 2 1991

SUBJECT: ACTION MEMORANDUM: Authorization for Additional Funding
for Remedial Design at the NL Industries/Taracorp Site in
Granite City, Illinois

FROM: David A. Ullrich, Director
Waste Management Division

TO: Valdas V. Adamkus
Regional Administrator

Purpose ^

This action memorandum requests authorization for additional
funding for Remedial design (RD) activities at the NL Industries/
Taracorp Site in Granite City, Illinois (NL Site) . This RD is being
performed under an Interagency Agreement with U.S. Army Corps of
Engineers.

Background

On July 4, 1990, U.S. EPA issued special notice letters to the 380
potentially responsible parties (PRPs) at the NL Site. Under the
letters, the deadline for the PRPs to provide U.S. EPA with a "good
faith" offer to perform the RD and Remedial Action (RA) at the site
under a Consent Decree with U.S. EPA was August 31, 1990. Although
three separate offers were received on that date, none of the
offers constituted a "good faith" offer. U.S. EPA then issued a
Unilateral Administrative Order (UAO) to the top 49 PRPs on
November 27, 1990. The UAO ordered the recipients to perform the
RD/RA at the NL Site. On or before January 18, 1991, the PRPs
provided U.S. EPA with notices of intent to comply/not comply with
the Order. U.S. EPA has determined that the PRPs are not in
compliance with the UAO and that U.S. EPA should perform the RD for
the NL Site. The RD, which is estimated to cost $1,200,000, has
received funding of $150,000 under a previous action memorandum
signed on February 12, 1991.

Estimated Cost and Schedule

This funding covers costs associated with activities outlined in
the original Scope of Work. These activities provide for
performance of the Remedial Design in its entirety. To accomplish
this, we are requesting an additional $1,050,000. This will bring
the total project funding up to $1,200,000. This additional
funding is being provided by the FY'91 3rd Quarter Superfund
Comprehensive Accomplishments Plan (SCAP).
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Estimated Previous Current
Time Cost Request Request

Remedial Design 14 months $1,200,000 $150,000 $1,050,000

The funds provided are necessary to complete the remedial design
activities specified in the Scope of Work. The Remedial Project
Manager has reviewed the estimated costs and considers them
reasonable for the work to be performed.

Recommendation

This request has been coordinated with the appropriate offices in
the Region. I recommend that the funds be authorized for the NL
Industries/Taracorp Site in Granite City, Illinois.*

Attachments

bcc: B. Kush, IL/IN Unit #3
S. Siegel, 5CS-TUB-03
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